Weekly Construction Update

May 19 — 23, 2014

What’s Happening on Site this Week?

Exterior

. North Wing: Stone repairs continue on east fagade.

. East Wing: Stone repairs continue on east fagade.

. West Wing: Stone washing begins on north fagade. Design team to

analyze and document marble for repair on south fagade.
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Site Logistics — Getting Around the Capitol

The basement is undergoing major construction. The temporary
corridors will slightly reconfigure from day-to-day to accommodate
work areas. Signage will guide you through the corridors.

The two basement stairways leading to the ground level are no longer
available. Please use the elevators or take Rathskeller stairs.

An audio recording helps blind and low-vision visitors navigate the

Interior
. _ lab AL e Capitol tunnel as they enter the Capitol basement from the State
ase.ment. Concrete slab removal and foundation underpinning Office Building.
continues. ) . N : ey :
> ] ; . We apologize for any inconveniences during this historic restoration
. Basement: Miscellaneous asbestos removal continues this week. project
. Basement: Mechanical, electrical, plumbing installation continues il You may want plan for a few extra minutes to get to your location(s).
where concrete slabs have been removed.
. Investigation continues of locations for new mechanical system shafts
on the upper levels. Looking Ahead — Three Weeks Out
Exterior
Anticipated Noise and Disturbances ‘ . Architects will begin'to analyze the:stone on the building’s south
S . ' facade to help create construction documents forupcoming repair.
xterior £
: ; : L] i . Fencing installed around Lot Niand Aurora:Avenue.
. Expect noise, vibration, and warkers in view wherever there is LRl e ‘ | ==t o :
scaffolding. This includes the East Wing east and north facades, and the O} FEMIE Elepn arer denantyeclotatecatifolaiivenu wl S oag R
¢ ... Asection of the east.end.of Aurora Avenue will have several

North Wing east and north fagades.
handicapped parking stalls available..
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. Basement: Slab removal and underpinning will increase vibration and : =

noise. *  Basement: Mechanical, electrical and plumbing (MEP) underslab
. Basement: The temporary corridors will continue to reconfigure to installation will continue.

accommodate work areas. 9 Basement: Underpinning and slab removal continues.

: Featured Notice
_14’10’1 Governors’ portraits and historical furniture are being removed for safe storage. The
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Supreme Court, Senate and Office of the Attorney General moves begin.
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“Governors’ portraits are being removed and blﬂaggdwih é_rghivé'l- :
quality packaging. They will be stored in a climate-controlled
facility until the Capitol’s repair and restoration work is complete.
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To browse planning and communications documents about this project see the Minnesota State Capitol Preservation Commission website.
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